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B Absence of approval drawings
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As-built architectural and structural drawings to be prepared for both sheds and
S submitted for approval by appropriate authority. As part of this process the

building engineer will be required to make a number of checks on the structural
design.

S We have not taken action but it will be implemented within final timeline.
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Previous timeline: 21-09-2016 Final Timeline: 12/11/2017 Factory has not taken
action but they have agreed to implement within final timeline. On 22/01/2020:
Factory management contact DIFE's enlishted firm to complete this issue. Engaged
consulting firm submit requied drawing to DIFE for approval. On 14/09/2020: As
built structural drawing, as built architectural drawing and Rectrofit structural
drawing submitted to DIFE on 28/07 /2018 which is not approved yet. Drawing
Design was not found in site. 08.12.20 Visit observation: As built structural
drawing, as built architectural drawing and Rectrofit structural drawing submitted
to DIFE on 28/07/2018 which is not approved yet.They are waiting for approval
and they want to do remidiational work. Drawing Design was not found in site.
1070872021 Visit observation: All structural design & drawings were re-submitted
to DIFE RCC on 20/02/2020 after 77th Structural taskforce meeting held on
03/12/2018. After this re-submission no structural taskforce meeting held
regarding this factory. Now the factory management is waiting for taskforce
decision. 24/08/2022: As-built architectural and structural drawings should be
prepared and resubmitted to DIFE for approval as soon as possible.
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o Lack of lateral stability system
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The frame needs to be checked by building engineer. The lateral system is
IS |required to ensure the stability of structure and carry out any remedial actions as

directed by the Building Engineer for lateral stability system.
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] We have not taken action but it will be implemented within final timeline.
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Previous timeline: 12-02-2017 Final Timeline: 12/11/2017 Factory has not taken
action but they have agreed to implement within final timeline. On 22/01/2020:
Factory management contact DIFE's enlishted firm to complete this issue. Engaged
consulting firm submit requied drawing to DIFE for approval. On 14/09/2020:
Status same as last visit. 08.12.20 Visit observation: As built structural drawing, as
built architectural drawingsubmitted to DIFE on 28/07 /2018 which is not approved
@ |yet.The factory have no building engineer to check the lateral stability of the
structure. 1070872021 Visit observation: All structural design & drawings were re-
submitted to DIFE RCC on 20/02/2020 after 77th Structural taskforce meeting
held on 03/12/2018. After this re-submission no structural taskforce meeting held
regarding this factory. Now the factory management is waiting for taskforce
decision. 22/08/2022: DEA report should be prepared and resubmitted to DIFE as
soon as possible.
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