

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার শ্রম ও কর্মসংস্থান মন্ত্রণালয় কলকারখানা ও প্রতিষ্ঠান পরিদর্শন অধিদপ্তর

"সুস্থ শ্রমিক, শোতন কর্মপরিবেশ; াড়ে জুলবে স্মার্ট বাংলাদেশ"

ক্যাপ পর্ববেষ্ফণের তথ্য

কারখানার নাম	ক্লোরেসেন্ট এ্যাপারেলস লিঃ
ঠিকানা	81, Barabagh, Section # 2, Mirpur-2, Dhaka
কারখানার কোড	DHK215
কালার কোড	

ল্যায়নের ধরু	: কাঠামোগত মূল্যায়ন	পর্ববেষ্কণের তারিখ: -
. পর্যবেষ্ষণ		
	oor Load Plan	
ক্যাপ আইটেম ক্যাটাগরি		
১.১. কাৰ্যক্ৰম	1	
	·	
কাৰ্যক্ৰম	The factory owner has been instructed to prepare vetting. Once it is submitted by the factory owner factory owner should arrange displaying the appetite wall in a visible loaction and shall adhere to it	er, it will be duly vetted. The roved load plan for each floor on
সুপারিশের তখ্যসূত্র		
কার্শ্বানার কার্শক্রম		
অগ্রাধিকার	প্রবোজ্য নর	
চুডান্ত সমশ্বসীমা	_	
সংশোধিত সময়সীমা	₹%-09-₹0₹₹	
অগ্রগতির অবস্থা	শুরু হ্রানি	
মন্তব্য	CVV1: 24-Dec-2019 No floor load plan has been Mar-2020 Factory has contacted with a consultir and as-built drawings. CVV3: 10-Sep-2020 Fact consulting firm dated on 26-sep-2018 to prepar structural adequacy report and floor load plan. C contacted with a consulting firm dated on 26-seferro-scanning, structural adequacy report and f work on it. CVV5: 12-Aug-2021 No floor load pla	ng firm to prepare vetted load plan cory had contacted with a e core cutting, ferro-scanning, VV4: 22-Dec-2020 Factory had p-2018 to prepare core cutting, floor load plan. Consulting firm

পরিদর্শন পর্ববেষ্কণ	pad intensity
ক্যাপ আইটেম্	
ক্যাটাগরি	
২.১. কাৰ্যক্ৰ	ī
কাৰ্যক্ৰম	The consultants strongly recommed storing any type of cartoon boxes, finished products and fabrics in such a manner so that intensity of loading should not exceed 40 psf (2.0 kN/m2)
সুপারিশের ভখ্যসূত্র	
কার্থানার কার্শক্রম	
1 -	প্রযোগ্য নর
চুডান্ত সমশ্রসীমা	
সংশোধিত সময়সীমা	02-02-2290

CVV1: 24-Dec-2019 During inspection no excessive storage was observed. CVV2 Joint: 10-Mar-2020 During inspection no excessive storage was observed. CVV3: 10-Sep-2020 During inspection no excessive storage was observed. CVV4: 22-

Dec-2020 No excessive storage was observed during inspection CVV5: 12-Aug-2021 No over load is found during the inspection..

৩. পর্ববেষ্ষণ

অগ্রগতির

অবস্থা

মন্তব্য

সংশোধিত

পরিদর্শন পর্ববেষ্ডণ	Distress in Primary Structural Element
ক্যাপ আইটেম	
৩.১. কা	र्शक्य

কাৰ্যক্ৰম	The owner or user of the building should be vigilant about development of any distress, particularly in primary structural elements such as columns, beams and slabs. If crack appear, propagate and widen, detail assessment and adoption of the remedial measures may become necessary.
সুপারিশের	
ভখ্যসূত্র	
কার্খানার	
কাৰ্যক্ৰম	
<u>অগ্রা</u> ধিকার	৬ মাস
চুডান্ড	_
সময়সীমা	
সংশোধিত সময়সীমা	08-05-2020
<u>অগ্রগতির</u>	সংশোধিত
অবস্থা	
মন্তব্য	CVV1: 24-Dec-2019 During inspection no distress on primary structural elements were observed. CVV2 Joint: 10-Mar-2020 During inspection no distress on primary structural elements were observed. CVV3: 10-Sep-2020 During inspection no distress on primary structural elements were observed. CVV4: 22-Dec-2020 No distress on primary structural elements were observed during inspection CVV5: 12-Aug-2021 No distress is found on primary structural elements during the visit.

পরিদর্শন পর্ববেষ্ক্রণ	Vertical or horizontal Extension
ক্যাপ আইটেম	
ক্যাটাগরি	

৪.১. কাৰ্যক্ৰম

কাৰ্যক্ৰম	No horizontal or vertical extension of the building shall be made without detail
	engineering assessment.
সুপারিশের	
١ ٩	
ভখ্যসূত্ৰ	
কার্খানার	
কাৰ্যক্ৰম	
<u>অগ্রা</u> খিকার	৬ মাস
চুডান্ত	
<u> </u>	
সংশোধিত	08-0%-2029
সমশ্রসীমা	08-02-404@
<u>অগ্রগতির</u>	সংশোধিত
অবস্থা	
মন্তব্য	CVV1: 24-Dec-2019 During inspection no horizontal or vertical extension were observed. CVV2 Joint: 10-Mar-2020 During inspection no horizontal or vertical extension were observed. CVV3: 10-Sep-2020 During inspection no horizontal or vertical extension were observed. CVV4: 22-Dec-2020 No horizontal or vertical extension were observed during inspection. CVV5: 12-Aug-2021 During inspection no horizontal or vertical extension were observed.

পরিদর্শন পর্ববেষ্কণ	Dampness
ক্যাপ	
আইটেম	
ক্যাটাগরি	
৫.১. কার্থ	ক্স
কাৰ্যক্ৰম	Damp on plasters at certain location of the walls of the building was observed. Necessary remedial measures to be taken for dampness and proper painting should be done.
সুপারি(*	ৰ
ভূখ্যসূত্র	
কারখান	ৰ

CVV1: 24–Dec-2019 Dampness were found on masonary wall at different location of the building. CVV2 Joint: 10–Mar-2020 Dampness and wall crack have been observed almost all the floors of exterior wall. CVV3: 10–Sep-2020 Dampness and

crack on masonary wall have been observed at different location of the building. CVV4: 22-Dec-2020 Dampness found on masonary wall in different floor. No action has been taken yet. CVV5: 12-Aug-2021 Dampness found on masonary wall

in different floor. No action has been taken yet.

অগ্রাধিকার প্রযোগ্য নয়

02-02-2290

শুরু হয়নি

চূড়ান্ত সমর্মীমা সংশোধিত

সমশ্রসীমা অগ্রগতির

অবস্থা

মন্তব্য

পরিদর্শন পর্শবেষ্ষণ	FoS calculations indicate high axial force on edge column.
ক্যাপ আইটেম	

৬.১. কাৰ্যক্ৰম Verify insitu concrete stresses either by 100mm dia. cores or existing cylinder কাৰ্যক্ৰম strength data for [the identified columns] or [100mm dia. cores from 4 columns] সুপারিশের ভথ্যসূত্র কারখানার কাৰ্যক্ৰম **অগ্রাধিকার** ৬ মাস চুডান্ড সমশ্বসীমা সংশোধিত 08-05-2029 সময়সীমা অগ্রগতির শুরু হয়নি অবস্থা CVV2 Joint: 10-Mar-2020 No core cutting evidence or report has been found during visit. CVV3: 10-Sep-2020 No core cutting evidence or report has been found during visit. Also, strip cutting for verification of column schedule is not মন্তব্য started yet. CVV4: 22-Dec-2020 This issue covered with DEA. Factory had contacted with a consulting firm dated on 26-sep-2018 to prepare core cutting. ferro-scanning, structural adequacy report and floor load plan. Consulting firm work on it. CVV5: 12-Aug-2021 No action has been taken yet regarding this issue.