



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
শ্রম ও কর্মসংস্থান মন্ত্রণালয়  
কলকারখানা ও প্রতিষ্ঠান পরিদর্শন অধিদপ্তর

"সুস্থ শ্রমিক, শোভন কর্মপরিবেশ;  
গড়ে তুলবে স্মার্ট বাংলাদেশ"

ক্যাপ পর্যবেক্ষণের তথ্য

কারখানার নাম	হিমালয় সোরসিং লিঃ
ঠিকানা	Plot # I-1, I-1/Ka (4th floor), Road # 1, Section # 1, Mirpur, Dhaka
কারখানার কোড	DHK255
কালার কোড	
মূল্যায়নের ধরণ: <a href="#">কাঠামোগত মূল্যায়ন</a>	পর্যবেক্ষণের তারিখ: ০৩-০৪-২০২৩
১. পর্যবেক্ষণ	

পরিদর্শন পর্যবেক্ষণ	Technical Document
কাপ আইটেম ক্যাটাগরি	

### ১.১. কার্যক্রম

কার্যক্রম	As built engineering drawing to be prepared. As part of this process building engineer will be required to make a number of checks on the as-built construction.
সুপারিশের তথ্যসূত্র	
কারখানার কার্যক্রম	We will engage a building engineer to prepare as built drawings. Drawings will be submitted to authorities for approval.
অগ্রাধিকার	৬ মাস
চূড়ান্ত সময়সীমা	০১-০১-১৯৭০
সংশোধিত সময়সীমা	০১-০১-১৯৭০
অগ্রগতির অবস্থা	চলমান
মন্তব্য	<p>Previous timeline: 27 March 2017 Final timeline: 10 October 2017 Factory is planning to engage a building engineer to complete this issue. 08/10/2020 Visit Observation: The factory management firstly submitted their design &amp; drawings to DIFE RCC on 14/05/2018. On 13/09/2018 a taskforce meeting held on this factory. Then the factory management re-submitted their design &amp; drawings to DIFE RCC on 24/06/2020. No taskforce meeting held yet regarding this issue. Now the factory management is waiting for taskforce decision and they are agreed to do all structural remediation works after getting approval from DIFE RCC. 09/08/2021 Visit Observation: Same as previous. The factory management firstly submitted their design &amp; drawings to DIFE RCC on 14/05/2018. On 13/09/2018 a taskforce meeting held on this factory. Then the factory management re-submitted their design &amp; drawings to DIFE RCC on 24/06/2020. No taskforce meeting held yet regarding this issue. Now the factory management is waiting for taskforce decision and they are agreed to do all structural remediation works after getting approval from DIFE RCC. 10/08/2022: As built engineering drawings and DEA report should be prepared and submitted to DIFE as soon as possible. 03/04/2023: As built engineering drawings and DEA report should be prepared and submitted to DIFE as soon as possible.</p>

সংযুক্তিসমূহ (২)

